DIAMOND GRINDING P.C.C. PAVEMENT

DELAWARE DEPARTMENT OF TRANSPORTATION DATE
PAGE 002 -1
TABULATION OF BIDS
FINAL
CONTRACT TITLE PAVEMENT & REHABILITATION, NORTH XI, 2012
CALL ORDER 002 CONTRACT ID T201206111.01 COUNTIES NEW CASTLE
LETTING DATE 09/25/12 DISTRICT N2
STATE/FEDERAL AID NO: ESTP-N009(8) CONTRACT TIME : 180 CALENDAR DAYS
CONTRACT DESCRIPTION : TO BE DETERMINED PROJECT (S) ESTP-NO009 (8)
PAVEMENT & REHABILITATION, NORTH XI, 2012
SET-ASIDE
VENDOR RANKING Contract was awarded on 10/16/12 to vendor A-DEL CONSTRUCTION COMPANY, INC.
TOTAL % OVER % OVER
RANK VENDOR NAME BID LOW BID EST
0 ENGINEER'S ESTIMATE $ 3,890,247.00 104.6007% 100.0000%
1 A-DEL CONSTRUCTION COMPANY, INC., 10 ADEL DRIVE, NEWARK, DE, 19702-1331 $ 3,719,139.10 100.0000% 95.6016%
2 DIAMOND MATERIALS LLC, 924 SOUTH HEALD STREET, WILMINGTON, DE, 19801 $ 4,135,027.12 111.1824% 106.2921%
3 DAISY CONSTRUCTION COMPANY, 102 LARCH CIRCLE, NEWPORT, DE, 19804 $ 4,164,172.00 111.9660% 107.0413%
4 GREGGO & FERRARA, INC., 4048 NEW CASTLE AVENUE, NEW CASTLE, DE, 19720 $ 4,224,493.50 113.5879% 108.5919%
5 AMERICAN INFRASTRUCTURE-MD INC, PO BOX 278, FALLSTON, MD, 21047 $ 4,354,333.00 117.0791% 111.9295%
I( 0 ) I ( 1) I ( 2 )
|ENGINEER'S ESTIMATE |A-DEL CONSTRUCTION CO INC | DIAMOND MATERIALS LLC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT
—————————————————————————————————————————— f——— -
SECTION 0001 Category 0001
| | |
0010 302005 300.000 TON | 40.00000 12000.00] 10.00000 3000.00] 22.62000 6786.00
GRADED AGGREGATE BASE COURSE, TYPE B | | |
0020 401696 750.000 TON | 25.00000 18750.00] 35.00000 26250.00| 24.80000 18600.00
ENTRANCE, DRIVEWAY AND | | |
INTERSECTINGSTREET PAVING SURCHARGE | | |
0030 401755 1900.000 TON | 30.00000 57000.00] 18.00000 34200.00]| 0.05000 95.00
RECYCLED ASPHALT PAVEMENT MILLINGS FOR | | |
ROADWAY EDGE | |
0040 401823 4000.000 TON | 60.00000 240000.00]| 69.00000 276000.00| 66.76000 267040.00
WMA, SUPERPAVE, BITUMINOUS CONCRETE | | |
BASE COURSE, 160 GYRATIONS, PG 64-22, | | |
PATCHING | | |
0050 401833 17900.000 TON | 67.00000 1199300.00] 71.25000 1275375.00]| 79.30000 1419470.00
WMA, SUPERPAVE, TYPE C, 160 GYRATIONS, | | |
PG 76-22, (NON- CARBONATE STONE) | |
0060 402000 195.000 TON | 100.00000 19500.00] 69.50000 13552.50] 135.48000 26418.60
HOT-MIX BITUMINOUS CONCRETE AND/OR | |
COLD-LAID BITUMINOUS CONCRETE (TRM) | | |
0070 406001 72600.000 SYIN | 1.50000 108900.00] 1.35000 98010.00] 1.26000 91476.00
HOT-MIX PATCHING | | |
0080 501502 20600.000 sSY | 7.00000 144200.00] 5.40000 111240.00] 4.84000 99704.00
| | |



DELAWARE DEPARTMENT OF TRANSPORTATION DATE : 10/16/12
PAGE : 002 -2
TABULATION OF BIDS
FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH XI, 2012
CALL ORDER  : 002 CONTRACT ID : T201206111.01 COUNTIES : NEW CASTLE
LETTING DATE : 09/25/12 DISTRICT ;N2
SET-ASIDE
I ( 0 ) | ( 1 ) | ( 2 )
|ENGINEER'S ESTIMATE |A-DEL CONSTRUCTION CO INC |DIAMOND MATERIALS LLC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— o
0090 503001 1260.000 SY | 160.00000 201600.00| 132.00000 166320.00]| 210.00000 264600.00
PATCHING P.C.C. PAVEMENT, 6' TO 15', [ [
TYPE A | | |
0100 503002 90.000 SY | 160.00000 14400.00] 150.00000 13500.00] 210.00000 18900.00
PATCHING P.C.C. PAVEMENT GREATER THAN | [ |
15' TO 100', TYPE B | | [
0110 503006 3400.000 EACH | 15.00000 51000.00]| 22.19000 75446.00]| 21.00000 71400.00
DOWEL BARS | | |
0120 503501 20000.000 LF | 3.00000 60000.00] 1.53000 30600.00] 2.57000 51400.00
CRACK AND JOINT SEALING LESS THAN 3/4" | [ [
WIDE [ [ |
0130 503517 800.000 SYIN | 35.00000 28000.00| 67.00000 53600.00] 78.00000 62400.00
P.C.C. PATCHING, PARTIAL DEPTH [ [ [
0140 701010 1000.000 LF | 25.00000 25000.00] 33.00000 33000.00] 26.00000 26000.00
PORTLAND CEMENT CONCRETE CURB, TYPE 1-8 | [ [
0150 705001 7650.000 SF | 7.00000 53550.00] 5.00000 38250.00] 7.00000 53550.00
P.C.C. SIDEWALK, 4" [ [ |
0160 705002 300.000 SF | 9.00000 2700.00] 9.60000 2880.00] 11.00000 3300.00
P.C.C. SIDEWALK, 6" | | [
0170 705007 750.000 SF | 35.00000 26250.00] 26.75000 20062.50] 22.00000 16500.00
SIDEWALK SURFACE DETECTABLE WARNING | |
SYSTEM | [ |
0180 705008 1600.000 SF | 15.00000 24000.00| 22.50000 36000.00| 13.25000 21200.00
CURB RAMP, TYPE 1 | [
0190 705009 9300.000 SF | 15.00000 139500.00] 16.00000 148800.00]| 13.25000 123225.00
CURB RAMP, TYPE 2, 3, AND/OR 4 | | |
0200 708060 5.000 EACH | 250.00000 1250.00] 185.00000 925.00] 214.79000 1073.95
REPLACE DRAINAGE INLET GRATE (S) | | |
0210 708061 5.000 EACH | 275.00000 1375.00] 275.00000 1375.00] 198.35000 991.75
REPLACE DRAINAGE INLET FRAME (S) | | |
0220 710001 55.000 EACH | 1000.00000 55000.00] 900.00000 49500.00]| 1044.22000 57432.10
ADJUSTING AND REPAIRING EXISTING | |
DRAINAGE INLET | [
0230 710002 47.000 EACH | 750.00000 35250.00] 900.00000 42300.00] 617.65000 29029.55
ADJUSTING AND REPAIRING EXISTING MANHOL | | |
0240 727502 8.000 EACH | 400.00000 3200.00] 750.00000 6000.00] 599.40000 4795.20
ADJUSTING EXISTING MONUMENT BOX | | |
0250 743003 140.000 EADY | 30.00000 4200.00] 28.97000 4055.80 10.50000 1470.00
| | |

ARROWPANELS, TYPE C



INSTALLATION OF CONDUIT UNDER EXISTING

DELAWARE DEPARTMENT OF TRANSPORTATION DATE 10/16/12
PAGE 002 -3
TABULATION OF BIDS
FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH XI, 2012
CALL ORDER : 002 CONTRACT ID : T201206111.01 COUNTIES : NEW CASTLE
LETTING DATE : 09/25/12 DISTRICT ;N2
SET-ASIDE
I ( 0 ) I ( 1 ) I( 2 )
|ENGINEER'S ESTIMATE |A-DEL CONSTRUCTION CO INC |DIAMOND MATERIALS LLC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— ——_—
0260 743004 35.000 EADY | 75.00000 2625.00] 88.00000 3080.00] 89.25000 3123.75
FURNISH AND MAINTAIN PORTABLE | | |
CHANGEABLE MESSAGE SIGN | | |
0270 743005 600.000 EADY | 40.00000 24000.00] 47.93000 28758.00 | 35.56000 21336.00
FURNISH AND MAINTAIN PORTABLE LIGHT | | |
ASSEMBLY | | |
0280 743007 2420.000 HOUR | 75.00000 181500.00] 75.00000 181500.00] 75.00000 181500.00
TRAFFIC OFFICERS | | |
0290 743010 175.000 EADY | 110.00000 19250.00 100.00000 17500.00 | 105.00000 18375.00
FURNISH AND MAINTAIN TRUCK MOUNTED | | |
ATTENUATOR, TYPE II | | |
0300 743050 7000.000 HOUR | 52.90000 370300.00]| 52.90000 370300.00]| 52.90000 370300.00
FLAGGER, NEW CASTLE COUNTY, STATE | | |
0310 743062 700.000 HOUR | 76.71000 53697.00] 76.71000 53697.00]| 76.71000 53697.00
FLAGGER, NEW CASTLE COUNTY, STATE, | | |
OVERTIME | | |
0320 744505 21.000 EACH | 450.00000 9450.00 | 398.30000 8364.30] 409.50000 8599.50
ADJUST OR REPAIR EXISTING CONDUIT | | |
JUNCTION WELL | | |
0330 744520 5.000 EACH | 850.00000 4250.00] 1261.00000 6305.00]| 1323.00000 6615.00
CONDUIT JUNCTION WELL, TYPE 1, PRECAST | | |
CONCRETE | | |
0340 744523 5.000 EACH | 1175.00000 5875.00| 1381.00000 6905.00| 1449.00000 7245.00
CONDUIT JUNCTION WELL, TYPE 4, PRECAST | | |
CONCRETE | | |
0350 744525 6.000 EACH | 400.00000 2400.00| 301.00000 1806.00] 315.00000 1890.00
REMOVAL OF EXISTING JUNCTION WELL | | |
0360 745521 250.000 LF | 5.00000 1250.00 | 4.51000 1127.50] 4.73000 1182.50
SUPPLY OF 4" SDR-13.5 HDPE CONDUIT | | |
0370 745522 30.000 LF | 5.00000 150.00]| 4.01000 120.30] 4.20000 126.00
SUPPLY OF 3" SCHEDULE 80 PVC CONDUIT | | |
0380 745527 5.000 LF | 15.00000 75.00]| 12.01000 60.05] 12.60000 63.00
SUPPLY OF 2 1/2" GALVANIZED STEEL | | |
CONDUIT | I I
0390 745542 250.000 LF | 28.00000 7000.00 | 28.01000 7002.50 | 29.40000 7350.00
| | |
| | |

PAVEMENT-DIRECTIONAL BORE



DELAWARE DEPARTMENT OF TRANSPORTATION DATE : 10/16/12
PAGE : 002 -4
TABULATION OF BIDS

FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH XI, 2012
CALL ORDER : 002 CONTRACT ID : T201206111.01 COUNTIES : NEW CASTLE
LETTING DATE : 09/25/12 DISTRICT : N2
SET-ASIDE
I ( 0 ) I ( 1 ) I( 2 )
|ENGINEER'S ESTIMATE |A-DEL CONSTRUCTION CO INC |DIAMOND MATERIALS LLC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— Bt ettty S s
0400 745544 440.000 LF | 9.00000 3960.00] 10.01000 4404.40] 10.50000 4620.00
|

INSTALLATION OF CONDUIT IN UNPAVED
TRENCH



PREFORMED RETROREFLECTIVE THERMOPLASTIC

DELAWARE DEPARTMENT OF TRANSPORTATION DATE 10/16/12
PAGE 002 -5
TABULATION OF BIDS
FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH XI, 2012
CALL ORDER : 002 CONTRACT ID : T201206111.01 COUNTIES : NEW CASTLE
LETTING DATE : 09/25/12 DISTRICT : N2
SET-ASIDE
I ( 0 ) I ( 1 ) I( 2 )
|ENGINEER'S ESTIMATE |A-DEL CONSTRUCTION CO INC |DIAMOND MATERIALS LLC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— B e it
0410 745579 410.000 LF | 5.00000 2050.00] 3.76000 1541.60] 3.94000 1615.40
SUPPLY OF 2 1/2" SCHEDULE 80 PVC CONDUI | | |
0420 746774 5270.000 LF | 9.00000 47430.00] 8.31000 43793.70| 8.72000 45954.40
SUPPLY AND INSTALLATION OF LOOP | |
DETECTOR WIRE | |
0430 746776 57.000 EACH | 100.00000 5700.00] 111.00000 6327.00] 115.50000 6583.50
LOOP DETECTOR SPLICE | | |
0440 746830 12.000 cCYy | 800.00000 9600.00| 801.00000 9612.00]| 386.74000 4640.88
REMOVAL OF CONCRETE POLE BASES AND | |
CABINET FOUNDATIONS | | |
0450 746847 1.000 EACH | 2300.00000 2300.00] 2650.00000 2650.00] 2730.00000 2730.00
POLE BASE, TYPE 3 | |
0460 746850 22.000 EACH | 800.00000 17600.00] 800.00000 17600.00] 829.50000 18249.00
POLE BASE, TYPE 4 | |
0470 748015 12150.000 SF | 3.00000 36450.00]| 2.81000 34141.50] 5.25000 63787.50
PERMANENT PAVEMENT STRIPING, | | |
SYMBOL/LEGEND ALKYD-THERMOPLAST IC | |
0480 748019 189750.000 LF | 0.20000 37950.00] 0.19000 36052.50] 0.20000 37950.00
TEMPORARY MARKINGS, PAINT, 4" | | |
0490 748026 23950.000 SF | 1.00000 23950.00| 0.56000 13412.00] 1.05000 25147.50
TEMPORARY MARKINGS, PAINT SYMBOL/LEGEND | | |
0500 748502 155.000 EACH | 35.00000 5425.00| 26.25000 4068.75] 29.40000 4557.00
RAISED/RECESSED PAVEMENT MARKER | |
0510 748529 120.000 SF | 13.00000 1560.00] 17.36000 2083.20] 26.25000 3150.00
RETROREFLECTIVE PREFORMED | | |
PATTERNEDMARKINGS, SYMBOL/LEGEND | |
0520 748536 10800.000 LF | 0.70000 7560.00| 0.60000 6480.00] 1.58000 17064.00
PERMANENT PAVEMENT STRIPING, EPOXY | |
RESIN PAINT, BLACK 6" | |
0530 748547 200.000 LF | 0.70000 140.00] 6.08000 1216.00]| 10.50000 2100.00
RETROREFLECTIVE PREFORMED PATTERNED | |
CONTRAST MARKINGS, 9" | |
0540 748548 138850.000 LF | 0.35000 48597.50| 0.36000 49986.00| 0.41000 56928.50
PERMANENT PAVEMENT STRIPING, EPOXY | |
RESIN PAINT, WHITE/YELLOW, 5" | | |
0550 748553 12.000 EACH | 200.00000 2400.00| 285.00000 3420.00]| 210.00000 2520.00
| |
| |

PAVEMENT MARKINGS, BIKE SYMBOL



DELAWARE DEPARTMENT OF TRANSPORTATION DATE 10/16/12
PAGE 002 -6
TABULATION OF BIDS
FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH XI, 2012
CALL ORDER : 002 CONTRACT ID : T201206111.01 COUNTIES NEW CASTLE
LETTING DATE : 09/25/12 DISTRICT : N2
SET-ASIDE
0 I( 1) I( 2 )

(

ENGINEER'S ESTIMATE
LINE NO / ITEM CODE / ALT |

UNIT PRICE AMOUNT| UNIT PRICE

|A-DEL CONSTRUCTION CO INC

| DIAMOND MATERIALS LLC

|
AMOUNT |

|
|
|
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT
—————————————————————————————————————————— ——_—
0560 749687 200.000 EACH | 75.00000 15000.00 | 85.00000 17000.00| 126.78000 25356.00
INSTALLATION OR REMOVAL OF TRAFFIC | | |
SIGN(S) ON SINGLE SIGN POST | | |
0570 749688 25.000 EACH | 50.00000 1250.00] 45.00000 1125.00] 12.17000 304.25
INSTALLATION OF 4" DIAMETER HOLE, LESS | | |
THAN OR EQUAL TO 6" DEPTH | | |
0580 750000 7.000 EACH | 400.00000 2800.00] 350.00000 2450.00] 496.17000 3473.19
ADJUST WATER VALVE BOXES | | |
0590 758000 1000.000 SY | 25.00000 25000.00] 6.30000 6300.00]| 28.12000 28120.00
REMOVAL OF EXISTING PORTLAND | | |
CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK, | | |
ETC. | | |
0600 760502 800.000 SYIN | 1.50000 1200.00] 5.00000 4000.00] 2.25000 1800.00
PAVEMENT MILLING, TAPER CUT | | |
0610 760507 223650.000 SYIN | 0.75000 167737.50] 0.20000 44730.00 0.52000 116298.00
PROFILE MILLING, HOT-MIX | | |
0620 761001 2900.000 SY | 13.00000 37700.00] 4.15000 12035.00] 7.67000 22243.00
BUTT JOINTS, HOT MIX | | |
0630 762001 3900.000 LF | 2.00000 7800.00 | 1.02000 3978.00] 1.43000 5577.00
SAW CUTTING, HOT MIX | | |
0640 762002 5500.000 LF | 5.00000 27500.00] 2.80000 15400.00 | 3.89000 21395.00
SAW CUTTING, CONCRETE, FULL DEPTH | | |
0650 763000 LUMP | 68255.00000 68255.00 | 35000.00000 35000.00] 23280.24000 23280.24
INITIAL EXPENSE | | |
0660 763502 LUMP | 4000.00000 4000.00| 3200.00000 3200.00] 3287.28000 3287.28
MAINTENANCE OF RAILROAD TRAFFIC | | |
0670 763621 37.000 HOUR | 90.00000 3330.00] 145.00000 5365.00] 0.03000 1.11
CONSTRUCTION ENGINEERING, REHABILITATIO | | |
0680 763643 LUMP | 68255.00000 68255.00 | 85000.00000 85000.00| 168034.47000 168034.47
MAINTENANCE OF TRAFFIC, ALL INCLUSIVE | | |
SECTION TOTALS | $ 3,890,247.00] $ 3,719,139.10] $ 4,135,027.12
CONTRACT TOTALS | $ 3,890,247.00] $ 3,719,139.10] $ 4,135,027.12

DBE GOALS | 8
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DELAWARE DEPARTMENT OF TRANSPORTATION

TABULATION OF BIDS

FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH XI, 2012
CALL ORDER : 002 CONTRACT ID : T201206111.01
LETTING DATE : 09/25/12 DISTRICT : N2
SET-ASIDE

COUNTIES : NEW CASTLE
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ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT UNIT PRICE AMOUNT |
SECTION 0001 Category 0001
| | |
0010 302005 300.000 TON | 35.00000 10500.00] 24.00000 7200.00
GRADED AGGREGATE BASE COURSE, TYPE B | | |
0020 401696 750.000 TON | 24.00000 18000.00] 16.00000 12000.00
ENTRANCE, DRIVEWAY AND | | |
INTERSECTINGSTREET PAVING SURCHARGE | | |
0030 401755 1900.000 TON | 7.50000 14250.00] 15.00000 28500.00
RECYCLED ASPHALT PAVEMENT MILLINGS FOR | | |
ROADWAY EDGE | |
0040 401823 4000.000 TON | 75.00000 300000.00]| 74.00000 296000.00]|
WMA, SUPERPAVE, BITUMINOUS CONCRETE | | |
BASE COURSE, 160 GYRATIONS, PG 64-22, | | |
PATCHING | | |
0050 401833 17900.000 TON | 76.00000 1360400.00]| 75.00000 1342500.00
WMA, SUPERPAVE, TYPE C, 160 GYRATIONS, | | |
PG 76-22, (NON- CARBONATE STONE) | |
0060 402000 195.000 TON | 75.00000 14625.00] 110.00000 21450.00
HOT-MIX BITUMINOUS CONCRETE AND/OR | |
COLD-LAID BITUMINOUS CONCRETE (TRM) | | |
0070 406001 72600.000 SYIN | 1.90000 137940.00]| 1.00000 72600.00]
HOT-MIX PATCHING | |
0080 501502 20600.000 SY | 5.10000 105060.00] 5.00000 103000.00]
DIAMOND GRINDING P.C.C. PAVEMENT | |
0090 503001 1260.000 sSY | 233.00000 293580.00] 180.00000 226800.00]
PATCHING P.C.C. PAVEMENT, 6' TO 15°', | |
TYPE A | | |
0100 503002 90.000 SY | 215.00000 19350.00] 190.00000 17100.00
PATCHING P.C.C. PAVEMENT GREATER THAN | | |
15" TO 100', TYPE B | | |
0110 503006 3400.000 EACH | 19.00000 64600.00| 20.00000 68000.00
DOWEL BARS | | |
0120 503501 20000.000 LF | 2.55000 51000.00] 3.10000 62000.00
CRACK AND JOINT SEALING LESS THAN 3/4" | | |
WIDE | | |
0130 503517 800.000 SYIN | 52.00000 41600.00]| 120.00000 96000.00
P.C.C. PATCHING, PARTIAL DEPTH | | |
0140 701010 1000.000 LF | 41.50000 41500.00] 42.00000 42000.00]
I I I

PORTLAND CEMENT CONCRETE CURB, TYPE 1-8

I(
|AMERICAN INFRASTRUCTURE-MD IN

5 )

UNIT PRICE
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DELAWARE DEPARTMENT OF TRANSPORTATION DATE : 10/16/12
PAGE 002 -8
TABULATION OF BIDS
FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH XI, 2012
CALL ORDER  : 002 CONTRACT ID : T201206111.01 COUNTIES : NEW CASTLE
LETTING DATE : 09/25/12 DISTRICT : N2
SET-ASIDE
I ( 3 ) I ( 4 ) I ( )
|DATISY CONSTRUCTION COMPANY |GREGGO & FERRARA INC |AMERICAN INFRASTRUCTURE-MD IN
LINE NO / ITEM CODE / ALT | | [
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— o
0150 705001 7650.000 SF | 7.80000 59670.00 | 7.80000 59670.00 | 8.50000 65025.00
P.C.C. SIDEWALK, 4" | |
0160 705002 300.000 SF | 10.00000 3000.00] 9.80000 2940.00] 19.00000 5700.00
P.C.C. SIDEWALK, 6" | | |
0170 705007 750.000 SF | 39.50000 29625.00] 40.00000 30000.00] 31.50000 23625.00
SIDEWALK SURFACE DETECTABLE WARNING | |
SYSTEM | | |
0180 705008 1600.000 SF | 17.70000 28320.00] 18.00000 28800.00] 18.50000 29600.00
CURB RAMP, TYPE 1 | |
0190 705009 9300.000 SF | 17.70000 164610.00]| 18.00000 167400.00]| 18.50000 172050.00
CURB RAMP, TYPE 2, 3, AND/OR 4 [ [ |
0200 708060 5.000 EACH | 210.00000 1050.00] 310.00000 1550.00] 200.00000 1000.00
REPLACE DRAINAGE INLET GRATE (S) | | |
0210 708061 5.000 EACH | 350.00000 1750.00] 310.00000 1550.00] 200.00000 1000.00
REPLACE DRAINAGE INLET FRAME (S) | | |
0220 710001 55.000 EACH | 1000.00000 55000.00 | 1600.00000 88000.00 | 600.00000 33000.00
ADJUSTING AND REPAIRING EXISTING | |
DRAINAGE INLET | |
0230 710002 47.000 EACH | 700.00000 32900.00] 830.00000 39010.00] 500.00000 23500.00
ADJUSTING AND REPAIRING EXISTING MANHOL | | |
0240 727502 8.000 EACH | 500.00000 4000.00] 620.00000 4960.00] 300.00000 2400.00
ADJUSTING EXISTING MONUMENT BOX | |
0250 743003 140.000 EADY | 20.00000 2800.00] 90.00000 12600.00 | 15.00000 2100.00
ARROWPANELS, TYPE C | |
0260 743004 35.000 EADY | 65.00000 2275.00] 44.00000 1540.00] 100.00000 3500.00
FURNISH AND MAINTAIN PORTABLE | | |
CHANGEABLE MESSAGE SIGN | | |
0270 743005 600.000 EADY | 45.00000 27000.00] 52.00000 31200.00] 40.00000 24000.00
FURNISH AND MAINTAIN PORTABLE LIGHT | |
ASSEMBLY | | |
0280 743007 2420.000 HOUR | 75.00000 181500.00]| 75.00000 181500.00] 75.00000 181500.00
TRAFFIC OFFICERS | |
0290 743010 175.000 EADY | 140.00000 24500.00] 150.00000 26250.00] 10.00000 1750.00
FURNISH AND MAINTAIN TRUCK MOUNTED | |
ATTENUATOR, TYPE II | |
0300 743050 7000.000 HOUR | 52.90000 370300.00] 52.90000 370300.00] 52.90000 370300.00
| | |

FLAGGER, NEW CASTLE COUNTY, STATE



DELAWARE DEPARTMENT OF TRANSPORTATION DATE : 10/16/12
PAGE : 002 -9
TABULATION OF BIDS

FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH XI, 2012
CALL ORDER : 002 CONTRACT ID : T201206111.01 COUNTIES : NEW CASTLE
LETTING DATE : 09/25/12 DISTRICT : N2
SET-ASIDE
I( 3 ) I( 4 ) I( 5 )
|DAISY CONSTRUCTION COMPANY | GREGGO & FERRARA INC | AMERICAN INFRASTRUCTURE-MD IN
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT
—————————————————————————————————————————— ettt Sttt Rt
0310 743062 700.000 HOUR | 76.71000 53697.00]| 76.71000 53697.00]| 76.71000 53697.00
|

FLAGGER, NEW CASTLE COUNTY, STATE,
OVERTIME
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CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH XI, 2012
CALL ORDER : 002 CONTRACT ID : T201206111.01 COUNTIES : NEW CASTLE
LETTING DATE : 09/25/12 DISTRICT ;N2
SET-ASIDE
I ( 3 ) I ( 4 ) I ( 5 )
|DAISY CONSTRUCTION COMPANY | GREGGO & FERRARA INC |AMERICAN INFRASTRUCTURE-MD IN
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— ——_—
0320 744505 21.000 EACH | 405.00000 8505.00 | 410.00000 8610.00] 400.00000 8400.00
ADJUST OR REPAIR EXISTING CONDUIT | |
JUNCTION WELL | | |
0330 744520 5.000 EACH | 1310.00000 6550.00] 1300.00000 6500.00] 1300.00000 6500.00
CONDUIT JUNCTION WELL, TYPE 1, PRECAST | | |
CONCRETE | | |
0340 744523 5.000 EACH | 1435.00000 7175.00 | 1500.00000 7500.00 | 1400.00000 7000.00
CONDUIT JUNCTION WELL, TYPE 4, PRECAST | | |
CONCRETE | I |
0350 744525 6.000 EACH | 312.00000 1872.00] 310.00000 1860.00] 315.00000 1890.00
REMOVAL OF EXISTING JUNCTION WELL | |
0360 745521 250.000 LF | 5.00000 1250.00] 4.70000 1175.00] 4.75000 1187.50
SUPPLY OF 4" SDR-13.5 HDPE CONDUIT | |
0370 745522 30.000 LF | 5.00000 150.00]| 4.20000 126.00]| 4.15000 124.50
SUPPLY OF 3" SCHEDULE 80 PVC CONDUIT | | |
0380 745527 5.000 LF | 15.00000 75.00]| 13.00000 65.00] 12.50000 62.50
SUPPLY OF 2 1/2" GALVANIZED STEEL | |
CONDUIT | | |
0390 745542 250.000 LF | 30.00000 7500.00 | 29.00000 7250.00 | 29.00000 7250.00
INSTALLATION OF CONDUIT UNDER EXISTING | | |
PAVEMENT-DIRECTIONAL BORE | | |
0400 745544 440.000 LF | 11.00000 4840.00 | 11.00000 4840.00| 10.50000 4620.00
INSTALLATION OF CONDUIT IN UNPAVED | |
TRENCH | | |
0410 745579 410.000 LF | 4.00000 1640.00| 3.90000 1599.00 | 3.75000 1537.50
SUPPLY OF 2 1/2" SCHEDULE 80 PVC CONDUI | | |
0420 746774 5270.000 LF | 8.60000 45322.00 8.60000 45322.00] 8.50000 44795.00
SUPPLY AND INSTALLATION OF LOOP | | |
DETECTOR WIRE | |
0430 746776 57.000 EACH | 114.00000 6498.00] 120.00000 6840.00] 115.00000 6555.00
LOOP DETECTOR SPLICE | | |
0440 746830 12.000 CY | 800.00000 9600.00] 830.00000 9960.00] 825.00000 9900.00
REMOVAL OF CONCRETE POLE BASES AND | |
CABINET FOUNDATIONS | | |
0450 746847 1.000 EACH | 2705.00000 2705.00] 2700.00000 2700.00] 2700.00000 2700.00
POLE BASE, TYPE 3 | |
0460 746850 22.000 EACH | 820.00000 18040.00 | 820.00000 18040.00 | 800.00000 17600.00
| | |

POLE BASE, TYPE 4
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TABULATION OF BIDS
FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH XI, 2012
CALL ORDER : 002 CONTRACT ID : T201206111.01 COUNTIES : NEW CASTLE
LETTING DATE : 09/25/12 DISTRICT ;N2
SET-ASIDE
I ( 3 ) I ( 4 ) I( 5 )
|DAISY CONSTRUCTION COMPANY |GREGGO & FERRARA INC |AMERICAN INFRASTRUCTURE-MD IN
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— ——_—
0470 748015 12150.000 SF | 2.90000 35235.00] 2.90000 35235.00] 3.00000 36450.00
PERMANENT PAVEMENT STRIPING, | | |
SYMBOL/LEGEND ALKYD-THERMOPLAST IC | |
0480 748019 189750.000 LF | 0.20000 37950.00] 0.20000 37950.00 0.20000 37950.00
TEMPORARY MARKINGS, PAINT, 4" | | |
0490 748026 23950.000 SF | 0.57000 13651.50] 0.57000 13651.50] 0.55000 13172.50
TEMPORARY MARKINGS, PAINT SYMBOL/LEGEND | | |
0500 748502 155.000 EACH | 27.00000 4185.00]| 27.00000 4185.00]| 27.00000 4185.00
RAISED/RECESSED PAVEMENT MARKER | |
0510 748529 120.000 SF | 18.00000 2160.00] 18.00000 2160.00] 18.00000 2160.00
RETROREFLECTIVE PREFORMED | | |
PATTERNEDMARKINGS, SYMBOL/LEGEND | |
0520 748536 10800.000 LF | 0.61000 6588.00] 0.61000 6588.00] 0.60000 6480.00
PERMANENT PAVEMENT STRIPING, EPOXY | |
RESIN PAINT, BLACK 6" | |
0530 748547 200.000 LF | 6.20000 1240.00] 6.20000 1240.00] 6.30000 1260.00
RETROREFLECTIVE PREFORMED PATTERNED | |
CONTRAST MARKINGS, 9" | |
0540 748548 138850.000 LF | 0.36000 49986.00 | 0.36000 49986.00 | 0.38000 52763.00
PERMANENT PAVEMENT STRIPING, EPOXY | |
RESIN PAINT, WHITE/YELLOW, 5" | | |
0550 748553 12.000 EACH | 290.00000 3480.00] 290.00000 3480.00] 300.00000 3600.00
PREFORMED RETROREFLECTIVE THERMOPLASTIC | | |
PAVEMENT MARKINGS, BIKE SYMBOL | | |
0560 749687 200.000 EACH | 21.00000 4200.00| 48.00000 9600.00] 45.00000 9000.00
INSTALLATION OR REMOVAL OF TRAFFIC | |
SIGN(S) ON SINGLE SIGN POST | | |
0570 749688 25.000 EACH | 52.00000 1300.00| 40.00000 1000.00 | 50.00000 1250.00
INSTALLATION OF 4" DIAMETER HOLE, LESS | | |
THAN OR EQUAL TO 6" DEPTH | | |
0580 750000 7.000 EACH | 310.00000 2170.00] 730.00000 5110.00] 250.00000 1750.00
ADJUST WATER VALVE BOXES | | |
0590 758000 1000.000 SY | 20.00000 20000.00]| 26.00000 26000.00]| 20.00000 20000.00
REMOVAL OF EXISTING PORTLAND | | |
CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK, | | |
ETC. | | |
0600 760502 800.000 SYIN | 5.00000 4000.00]| 2.40000 1920.00]| 6.00000 4800.00
| | |

PAVEMENT MILLING, TAPER CUT
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FINAL
CONTRACT TITLE PAVEMENT & REHABILITATION, NORTH XI, 2012
CALL ORDER : 002 CONTRACT ID T201206111.01 COUNTIES NEW CASTLE
LETTING DATE 09/25/12 DISTRICT N2
SET-ASIDE
3 ) 4 ) I( 5 )

LINE NO / ITEM CODE / ALT

( [
DAISY CONSTRUCTION COMPANY |
\

(
GREGGO & FERRARA INC
[

| AMERICAN INFRASTRUCTURE-MD IN

|
|
|
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— o
0610 760507 223650.000 SYIN | 0.25000 55912.50] 0.56000 125244.00] 0.55000 123007.50
PROFILE MILLING, HOT-MIX | | |
0620 761001 2900.000 sSY | 7.50000 21750.00] 13.00000 37700.00] 10.50000 30450.00
BUTT JOINTS, HOT MIX | | |
0630 762001 3900.000 LF | 1.30000 5070.00] 1.90000 7410.00]| 1.00000 3900.00
SAW CUTTING, HOT MIX | | |
0640 762002 5500.000 LF | 2.80000 15400.00] 3.70000 20350.00] 3.00000 16500.00
SAW CUTTING, CONCRETE, FULL DEPTH | |
0650 763000 LUMP | 85720.00000 85720.00| 37000.00000 37000.00] 176791.00000 176791.00
INITIAL EXPENSE | |
0660 763502 LUMP | 2500.00000 2500.00] 3000.00000 3000.00] 3000.00000 3000.00
MAINTENANCE OF RAILROAD TRAFFIC | |
0670 763621 37.000 HOUR | 150.00000 5550.00] 140.00000 5180.00] 200.00000 7400.00
CONSTRUCTION ENGINEERING, REHABILITATIO | | |
0680 763643 LUMP | 150000.00000 150000.00] 172000.00000 172000.00] 220000.00000 220000.00
MAINTENANCE OF TRAFFIC, ALL INCLUSIVE [ [ [
SECTION TOTALS | S 4,164,172.00] S 4,224,493.50] S 4,354,333.00
—————————————————————————————————————————— o
CONTRACT TOTALS | S 4,164,172.00] S 4,224,493.50] S 4,354,333.00
DBE GOALS | 8 %1 8 %1 8 %




